

2024 Memorial Day Parade Show Flow		
Date	Time	Activity
Sun 5/19	15:30	VMS signs deployed
Tue 5/23	14:00	In-town white signs deployed; Final review with WPD
Sun 5/26	18:00	Final adjustments to Personnel Assignments & Equipment Plan; Pre-load equipment; Reserve parking at Wells Fargo Lot for C38 and CERT volunteers
Mon 5/27	07:00	Equipment deployment team muster at WFD
	07:30	Equipment Pre-Deployed
	08:30	CERTs muster at Wells Fargo; Check in and Radio Dist.; Safety and Operational Briefing; Q&A; PD Briefing
	09:00	Parade participants assemble at (Former) Wilton Hardware Lot; UTV & C107
	09:15	CERTs to posts; Ongoing pedestrian management; Prepare to deploy signs, cones and detours; PD Pick-up departs CC, travels periphery and activates detours and road closures; UTV deposits detour signs at Hubbard/Godfrey; UTV and C107 proceed to parade start; Begin pedestrian and traffic management
	09:45	Close roads; Signs activated; In-town detours and road closures activated; Continue pedestrian and traffic management; Prepare for parade start
	10:00	Parade starts; Continue pedestrian and traffic management
	~10:30	Ceremony participants make their way to Hillside; In-town CERTs change post positions per Plan
	~10:45	Parade ends at WCC; Phase 2 starts (Primary Ingress/Egress to Wilton Center Opened); (Old Ridgefield from Hubbard to 33/Middlebrook remains closed until Hillside Ceremony ends - PD to advise when to open); CERTs begin retrieving in-town equipment, then move to secondary management positions with emphasis on the Belden Hill/Lovers Lane/WCC intersection
	11:00	Memorial Day Service/Ceremony at Hillside; continue collecting equipment; continue traffic and pedestrian control along remaining road closed route
	11:45	Hillside ceremony ends; attendees return to WCC and Wilton Center
	~12:00	All roads reopened; VMS signs shut-down; Balance of equipment retrieved; CERTs assemble at CC, check in radios and sign-out; Vehicles returned to WFD.
Tue 5/28		VMS signs returned to Comstock